

FIGURE 3.12 Backward Mapping Strategy Card for Elementary School Students

## Backward Mapping Strategy



- Mark the project due date on the calendar.
- Determine the important parts of the project. Estimate the time needed to complete each part.
- Count backward from the project due date and set completion dates for each part. **Be sure to leave a few days before the due date to review and revise your project.**
- Hand in the project on or before the due date.