



FIGURE 3.13 Backward Mapping Strategy Card for Secondary School Students

|   |                           |   |  |
|---|---------------------------|---|--|
|  | <h2>Backward Mapping</h2> |  | <ul style="list-style-type: none"><li>• Mark the project due date on the calendar.</li><li>• Determine the essential components of the project. Estimate the time needed to complete each component.</li><li>• Count backwards from the project due date and set completion dates for each component. <b>Be sure to leave a few days before the due date to review and revise your project.</b></li><li>• Hand in the project on or before the due date.</li></ul> |
|---|---------------------------|---|--|